
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/06/2014

Contract Location: Time Allowed:

1.023 MILES OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LA

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/30/2013

00/00/0000

00/00/0000

574 Days

02/01/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 67.77

389 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,711,830.19

$4,484,936.75

$3,415,709.49

27.51%

Counties:

Jasper

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000423      $4,711,830.19 $4,484,936.75 $3,415,709.49 27.51% $25,898.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/06/2014

Project Number: 0000423      SR 16 - WIDENING

 

STP00-0000-00(423)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,036,896.49 $1,016,177.41 $20,719.08

Non-Participating $259,224.21 $254,044.43 $5,179.78

Total Earnings $1,296,120.70 $1,270,221.84 $25,898.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,296,120.70 $1,270,221.84 $25,898.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,296,120.70 $1,270,221.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $25,898.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/06/2014

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .484

 84490.000 .036

STP00-0000-00(423)

 

.520 $3,041.64 $43,934.80

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,220.000 1,933.120

 20.150 957.900

 

 

2,891.020 $19,301.69 $58,254.05

0095 500-3201     CLASS B CONCRETE, RETAINING WALL CY  215.000 280.048

 325.000 .000

 

 

280.048 $.00 $91,015.60

Category Amount: $22,343.33 $193,204.45

Category Number: 0020 EROSION CONTROL

0281 700-6910     PERMANENT GRASSING AC  16.000 .080

 695.000 .070

 

 

.150 $48.65 $104.25

0291 700-8000     FERTILIZER MIXED GRADE TN  15.000 .050

 465.000 .050

 

 

.100 $23.25 $46.50

Category Amount: $71.90 $150.75

Category Number: 0030 TEMPORARY EROSION CONTROL

0306 163-0232     TEMPORARY GRASSING AC  16.000 3.995

 100.000 1.102

 

 

5.097 $110.20 $509.70

0311 163-0240     MULCH TN  48.000 38.981

 100.000 3.407

 

 

42.388 $340.70 $4,238.80

0316 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 965.000 .000

 

 

3.000 $.00 $2,895.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/06/2014

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0317 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  20.000 9.000

/SAND BAGS 225.000 3.750

 

 

12.750 $843.75 $2,868.75

0318 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,600.000 947.850

 5.000 93.000

 

 

1,040.850 $465.00 $5,204.25

0326 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  82.000 7.500

 120.000 9.000

 

 

16.500 $1,080.00 $1,980.00

0336 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,860.000 115.000

 0.250 110.900

 

 

225.900 $27.73 $56.48

0346 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 3.000

 425.000 .000

 

 

3.000 $.00 $1,275.00

0356 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0361 167-1500     WATER QUALITY INSPECTIONS MO  17.000 9.000

 500.000 1.000

 

 

10.000 $500.00 $5,000.00

0372 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  .000 31.700

 1.750 .000

CO#3, FA #1 ECTC 

                                                            

31.700 $.00 $55.48



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/06/2014

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0376 700-8000     FERTILIZER MIXED GRADE TN  4.000 .850

 465.000 .250

 

 

1.100 $116.25 $511.50

Category Amount: $3,483.63 $24,994.96

Category Number: 0050 UTILITIES

0721 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  3,590.000 3,787.500

 23.300 .000

12.5 KV

 

3,787.500 $.00 $88,248.75

0731 664-0400     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION -LF  2,910.000 3,530.500

 6.440 .000

12.5 KV

 

3,530.500 $.00 $22,736.42

Category Amount: $0.00 $110,985.17

Category Number: 0010 ROADWAY

16  210-0250     UNDERCUT EXCAVATION CY  .000 138.889

 7.500 .000

                                                            

                                                            

138.889 $.00 $1,041.67

Category Amount: $0.00 $1,041.67

Project Total Amount: $25,898.86 $1,296,120.70


